Contract: 62968 Authorization: 1 Date: 9/14/2006
County: DuPage

Section: E-1-14-|-2

Route: FAP 338

District: 1

Project:

Description: RECONSTRUCTION OF BRIDGE DECK JOINTS AND SEALING THE
BRIDGE DECK OF THE EXISTING STRUCTURE CARRYING IL ROUTE 59 OVER
THE 1-88 TOLLWAY IN NAPERVILLE (SN 022-9900).

Contractor: D. Construction, Inc.

Awarded Contract Value: $111,670.40

Authorization Amount: $52,380.00

Description and Reason for Change: Design Engineering Error (other than Bridge
Plans)

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because the change in design is necessary to fulfill the
original intent of the contract.





